EXHIBIT 300 Ull 011-000003211

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-06-25
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update: 2012-02-27
Date of Last Exhibit 300A Update: 2012-06-01
Date of Last Revision: 2012-07-20

Agency: 011 - Department of Justice Bureau: 10 - Federal Bureau of Investigation
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: FBI SENTINEL

2. Unique Investment Identifier (Ull): 011-000003211

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The FBI currently uses hardcopy Case Files (paper file folders) to manage investigative and
intelligence information. These paper documents are the official system of records.
Concurrently, the Automated Case Support (ACS) captures electronic metadata about each
document, along with text narrative for many of those documents, resulting in the
maintenance of two records systems for almost every case document created. Sentinel will
transform the way the FBI does business, allowing the FBI to move from a paper based
reporting system to an electronic system of records, as well as to eliminate the redundancy in
maintaining multiple systems. Sentinel will leverage technology to reduce redundancy,
eliminate bottlenecks and inefficiencies, and maximize the FBI's ability to use the information
in its possession. Sentinel provides an integrated system that will support the processing,
storage and management of information to allow the FBI to effectively perform its investigative
and intelligence operations. The system will provide a base for adding new functionalities and
for supporting scalability that will be necessary to deal with increasing workloads, an
expanding bureau workforce, and increasing data repository sizes. It's the intent of Sentinel to
provide a set of highly integrated services that will support rapid and effective information
sharing among Bureau personnel and with authorized external agencies. When completed,
Sentinel will employ intranet technologies to enter, organize, search, and retrieve information
and to import, export, and share case related information. Sentinel capabilities are as follows:
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establish the foundation (hardware) upon which all future phases will be built and introduce
the Sentinel user interface which provides a user-friendly interface to existing FBI information
and includes work boxes summarizing a users workload; provide electronic document
management; automate work flow, improve information indexing for more flexible search
results; improve the process for handling evidence and centralize statistical reporting. The
beneficiary of the system are the agents, analysts, and authorized external agencies the
collection and sharing of investigative and intelligence data that supports the following major
intelligence priorities by improving and increasing the FBI s ability to prevent terrorist attacks;
protect against espionage; protect against cyber-based attacks and high tech crimes; and
deter and disrupt criminal acts.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The FBI Sentinel program closes the FBI IT infrastructure gap. The development of the
Sentinel addresses the FBI ability to improve information to operations through IT innovation
that is relevant, timely and functional by leveraging technologies and innovative reuse of
existing technologies; and promote information sharing, collaboration and knowledge
management. Sentinel provides a platform where users facilitate their investigative and
admin duties within a collaborative environment; provides the functions designed to collect,
collate, filter and manage information gathered from multiple data sources, legacy systems,
and other business functions; provides for the storage and analysis of data, and the
presentation and sharing of information to improve the efficiency and effectiveness of the
investigating agents from informational to operational actions. By utilizing Sentinel s three
functional areas associated with case management of collected item management, task
management, and indexing along with data support capabilities, the FBI organization and
partners have at their disposal the repository of collaborative and information sharing
knowledge of data available for their investigative and administrative duties. Sentinel
provides electronic document management; automates work flow, improves information
indexing enabling better, faster, and more flexible search results; improves the process for
handling evidence and centralizes statistical reporting. As a result, Sentinel reduces the
redundancy for legacy system, eliminate bottlenecks and inefficiencies of information and
maximize the FBI s ability to use the information in its possession. The Sentinel program
should be continually and fully funded as the measurement of Sentinel to user is invaluable.
Sentinel is a matter of national security and protecting the American public is a top priority.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

Sentinel accomplished Agile Development milestones #1 [Sentinel Advisory Group testing of
7 functional areas: (1) Draft EC and attachment testing, to include different roles and
collaboration (2) Draft FD 302 (3) Draft Import form, attachments and open new cast (4) Draft
leads, routing and workflow (5) Change Case Request (6) Notification and (7) Free form
testing of combined functions] and #2 [Beta released to indicated FBI field offices conducting
lesson learnt from user feedback to be better understand and incorporate into functionality
and release training] validating the business functionality of the system and creating the
operational deployment strategy to transition the FBI enterprise from reliance on the legacy
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ACS case management system to the new updated Sentinel product. Additionally there have
been several successful operations and maintenance releases delivered to the operational
product improving user experience and system s performance.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

FY12 will deploy the full operating capability of the Sentinel system. Additionally the
enhancement project activities will expand to provide quarterly perfective maintenance
releases and begin the technology refresh of hardware. FY13 will continue the enhancement
project activities providing quarterly perfective maintenance releases and continue the
technology refresh of hardware.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2006-03-16
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Table I.C.1 Summary of Funding

1.

PY

2011
Sub-Total DME (Including Govt. FTE): $379.4 $22.0 $16.1 0
Sub-Total O & M Costs (Including Govt. $48.0 $14.1 $30.0 $31.9
FTE):
Total Cost (Including Govt. FTE): $427.4 $36.1 $46.1 $31.9
Total Govt. FTE costs: $23.2 $3.6 $1.9 $1.9
_ $-14.2 $14.2
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

The changes in funding levels are due to the programmatic replanning efforts to include the
Global Functional Exercise that was not originally planned.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite IDV Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Agency Contract Value Expected
Identifier (PIID) Vehicle ) ($M) End Date

(IDV)

Reference ID
Awarded 1549 DJFX1D104701 GS10F0189T 1549
Awarded 1549 DJFX1D104702 DJFDOJFBI200 1549
6C2428
Awarded 1549 DJFX1G103464 GS10F0047J 1549

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

The performance of all contracts and task orders in the SENTINEL Program is being monitored through an earned value management system
(EVMS) that is compliant with the ANSI/EIA 748 Standard for Earned Value Management. The performance of the prime SENTINEL
contractor, under the NIH CIO-SP2i contract above, is monitored under a separate EVMS in accordance with the SENTINEL Development and
Deployment Task Order and the EVMS Agreement between the Defense Contract Management Agency (DCMA) and the Lockheed Martin
Corporation (LMC). The performance of all other contracts and task orders funded by the SENTINEL Program, such as Program Management
Office (PMO) support, is monitored by an EVMS that is operated and maintained by the SENTINEL PMO. This SENTINEL PMO EVMS has
been examined by staff from the DOJ OCIO and found to be fully compliant with the ANSI/EIA 748 Standard for Earned Value Management.
Contracts which do not contain the EVM provisions/clauses are contracts for Program Management Office (PMO) level of effort support. EVM
provisions/clauses are not required for these contracts. All contracts are competitively awarded through the new FBI PMSS contract.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-06-25

Section B: Project Execution Data

Table I.B.1 Projects

Project ID Project Project Project Project Project
INE) Description Start Date Completion Lifecycle
Date Cost ($M)
020100-A Sentinel Agile Development - An
Automated Case Management
System.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule
Activities Variance Variance (%)
($M) ((GEVS)

020100-A Sentinel

Cost Variance Cost Variance Total Planned Cost Count of

(M) (%) ($M) Activities

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (MIGEVS)) (MICEVED) (%)

020100-A Agile Development FOC Software 2012-02-10 2012-02-10 2012-02-10 0.00%
Milestone 4 Completed
020100-A Integration Integration of FOC 2012-03-02 2012-03-02 20 -182 -910.00%

Software Completed
on New Hardware

020100-A Advisory Groups SAG Assessments 2012-03-20 2012-03-20 17 -164 -964.71%
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (ICEVS)) (in days ) (%)

FOC Software
Completed with 500
Agents

020100-A Functional Exercise Conduct Sentinel 2012-04-18 2012-04-18 28 -135 -482.14%
Functional Exercise 2
on FOC Software
Completed
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Section C: Operational Data

Increase the average
number of information
and data sharing of
case management
information by 10%
semi-annually

Increase the
percentage of
Problem Ticket

resolved by 90% or
better

Sustain the number of
unique users to not
fall below a 10%
threshold monthly

Increase the average
number of searches
that can be conducted
simultaneously by
10% quarterly

Increase the number
of draft documents
created by at least

10% monthly

Increase the average
number of leads set
created by 10%
quarterly

Number

Percent

Number

Number

Number

Number

Mission and Business
Results - Services for
Citizens

Customer Results -
Timeliness and
Responsiveness

Customer Results -
Service Coverage

Process and Activities
- Productivity

Technology -
Information and Data

Process and Activities
- Productivity

Over target

Over target

Over target

Over target

Over target

Over target

300.000000

90.000000

10000.000000

70000.000000

500.000000

12000.000000

Table II.C.1 Performance Metrics

300.000000

90.000000

10000.000000

70000.000000

500.000000

12000.000000

388.000000

99.000000

12164.000000

80310.000000

654.000000

15081.000000

330.000000

90.000000

11000.000000

77000.000000

550.000000

13200.000000

Semi-Annual

Monthly

Monthly

Quarterly

Monthly

Quarterly
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